Summary of the finished sprint

1. Table of the finished sprint.

Start date	End date	Ulugbek Norbutaev	Emmanuel Omotobora	Carla Otero	Carla Susana López	Madina Khaimuldina
30/10/2026	13/11/2026	Connect owner-protected dataset views and review import integration	Build upload, dataset list and basic statistics screens	Implement one validated, atomic CSV import	Create fixed splits and train baseline plus logistic regression	Check descriptive statistics and validation metrics independently

2. Summary of the finished sprint.

Finished tasks	Create fixed splits and train baseline plus logistic regression (S2-AI-01): fixed stratified 276/59/60 split with seed 42 and a hashed manifest, Dummy and Logistic Regression trained on the training rows only, validation outputs for both candidates and the ML report. Reviewed by ST and merged into main in PR #13.
Unfinished tasks	None

What went well?	The split, training and validation scripts ran without errors, and both checks passed: the structural check (IDs, file hashes, 31 features without G2/G3) and the two-pass reproducibility check. On validation (N=59, 19 students at risk), Logistic Regression found 16 of the 19 at-risk students (recall 0.84, F1 0.74), while the majority baseline found none (F1 0.0), which shows that accuracy alone is misleading here. Adding a .gitattributes file kept the CSV files byte-identical between computers, so ST can verify the hashes.
What (and how) could be improved?	I started the main task close to the deadline, and ST's validation audit depends on my outputs, so she had little time left. In Sprint 3, I will start the random forest card early in the sprint and publish the validation outputs before the middle of the sprint. I also learned that exact reproducibility depends on the operating system (line endings and tiny floating-point differences), so I documented that the reproducibility check was run on Windows.