Summary of the finished sprint

1. Table of the finished sprint.

Start date	End date	Ulugbek Norbutaev	Emmanuel Omotobora	Carla Otero	Carla Susana López	Madina Khaimuldina
16/10/2026	30/10/2026	Run Express and connect session registration/login	Set up collaboration and build the small template shell	Learn the schema and create the first migrations	Audit one dataset and freeze the prediction input contract	Write the question, one-page evaluation rule and requirements

2. Summary of the finished sprint.

Finished tasks	Database schema and migrations, migration runner, integrity test, schema documentation.
Unfinished tasks	Full pairing check with W2.
What went well?	The database layer works and is covered by an automated test.
What (and how) could be improved?	Agree with W1 earlier on the project structure and dependencies, so integration needs less rework.