Summary of the finished sprint

1. Table of the finished sprint.

Start date	End date	Ulugbek Norbutaev	Emmanuel Omotobora	Carla Otero	Carla Susana López	Madina Khaimuldina
30/10/2026	13/11/2026	Connect owner-protected dataset views and review import integraton	Build upload, dataset list and basic statistics screens	Implement one validated, atomic CSV import	Create fixed splits and train baseline plus logistics regression	Check descriptive statistics and validation metrics independently

2. Summary of the finished sprint.

Finished tasks	CSV parser, 31-feature validator, G1 statistics, atomic import service (importCsvDataset), import contract and tests, pull request #11 reviewed and merged into main.
Unfinished tasks	Connecting the import service to W1's upload route.
What went well?	An injected failure on the second row rolls back everything, and the real dataset (395 rows) validates without errors.
What (and how) could be improved?	Agree on the function interface with W1 earlier, so the upload route can be connected and tested together.