Summary of the finished sprint

1. Table of the finished sprint.

Start date	End date	Ulugbek Norbutaev	Emmanuel Omotobora	Carla Otero	Carla Susana Lopez	Madina Khaimuldina
30/10/2026	13/11/2026	Connect owner-protected dataset views and review import integration	Build, upload dataset list and basic statistics screens.	Implemene one validated atomic CSV import	Created fixed splits and train baseline plus logistic regression	Check descriptive statistics and validate metrics inependently

2. Summary of the finished sprint.

Finished tasks	Created the CSV upload interface, dataset listing and detail pages, reusable pagination, and responsive styling. Prepared the Sprint 2 browser acceptance checklist and documented pending backend integration tests.